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December 8, 1986

Mitchell A. Lekas, President
Geokinetics, Inc.

391 Chipeta Way

Salt Lake City, Utah 84108

Dear Mr. Lekas:

Re: Reclamation and Revised Bonding (Round 2), Seep Ridge Project,
ACT/C47/002, Uintah County, Utah

This letter is in response to your letter dated November 10,
1986. Attached is a bond estimate which reflects the changes
indicated in your letter.

As we discussed on November 25, 1986, Pam Grubaugh-Littig and I
will meet you on site December 10, 1986 at noon, to field check the
site status and reclamation completed in order to accommodate a bond
reduction for this site. 1In the event that the weather prohibits
our trip, we will re-schedule.

Sincerely,

x;ézj} A//£Jﬁ54qzd”

»John J. Whitehead
Permit Supervisor/
Reclamation Hydrologist
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Enclosure(s)

cc: J. Blake, State Lands & Forestry
L. Braxton
P. Grubaugh-Littig
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GEOKINETICS
REVISED BOND ESTIMATE
November 20, 1986

The improvements at the Geokinetics Seep Ridge site that will be
retained during the indefinite suspension are:

Shop building and shop area

Mobile home park (10 mobile homes)

Two water wells - would be transferred to State Lands
20,000 bbl tank battery |

3,000 bbl tanks (2)

Evaporation pond #2

Power house and power house yard

Afterburner
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Absorber tower
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Modular office building
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Miscellaneous equipment stacked on site
Road
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(It is assumed that previously reclaimed areas will be disked
out and seeded during the fall of 1986).

Dismantling and Removal

(Assumption: Haulage of materials will be to Vernal.)

Shop Building

120' x 150' x 18' = 108,000 cf @ $.17/cf = $ 18,360

Office Building

30' x 30' x 15' = 13,500 cf @ $.17/cf = $ 2,295
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Mr. Mitchell A. Lekas
ACT/047/002

December 4, 1986

Power House

30' x 40' x 20' = 24,000 cf @ $.17/cf = $ 4,080
Tank

20,000 bbl tank battery 112,300 cf
5 days dismantling

truck and trailer and driver = $ 537.00/day
sheet metal worker = $ 265.20/day
laborers = $ 184.40/day (1)
crane = $ 988.00/day

$ 1,974.60/day x 5 days = $ 9,873

2-3,000 bbl tanks

1.5 days of dismantling
and removal

@ $1,974.60/day = $ 2,962

Afterburner

2 days of dismantling and removal @$1,974.60/day
$ 3,950

Absorber Tower

2 days of dismantling and removal @ $1,974.60/day
$ 3,950
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ACT/047/002
December 4, 1986

Mobile Homes

Truck and driver to move 10 mobile homes
(Tractor) $ 225.20/day
(Driver) §$ 190.40/day (driver)

$ 415.60 x 4 days = $:..1,662.40
Equipment Removal and Site Clean Up
Tractor $ 36320
Trailer $:-=100:24
Driver $ 190.40
$ 653.84/day
Crane $ 988/day
Laborers = $184.40/day x 2 laborers = $ 368.80
$1,811/day x 2 days = $ 3,622

Areas to be Regraded,

Recontoured and Ripped:

Mobile Home Park Y72 acs

Power House Yard 5.50 ae.

Tank Battery Area 2.00 ac.

Shop Area 2.50ac.

Roads 1.84 ‘acs

13.56 ac.

13.56 ac. = 590,674 sf (@ 6") 295,337 ef
10,938 ¢y

@'$.84/cy. Tor 10,938 cy

Sub Total

$

9,188
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December 4, 1986

Backfilling Evaporation Ponds:

Ponds #2 and #3 -

150' haul common earth, 200 H.P. dozer
@ $94/cy:

#2 = 400 x 400 x 3' 17,778 cy @§.94/cy $ 16,711
Sub Total $ 16,711

Revegetation of 19.29 ac: -

Harrowed, Fertilized, Drill Seeded:

Harrowed @ $200/day (including tractor & driver)
Fertilizer (applied) - $45/ac.

Drill Seeder @ $200/day (including tractor & driver)
Seed @ $150/ac.
At the rate of 10 ac/day

Harrowed in 2 days @ $200/day = $ 400
Fertilizer = $45/ac. x 20 ac. = 900
Drill Seeder for 2 days @ $200/day = 400
Seed = $150/ac. x 20 ac. = 3,000

$ 4,700

20% rate for revegetation
$4,700 x 1.2 = $5,880
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December 4, 198¢

Dismantling and Building Removal

Backfilling Evaporation Ponds

Regraded & Recontoured

Revegetation

Monitoring @ $500/year

Supervise Entire Project = 10 days

@ $262.80/day

10% contingency

Escalate @ 1.62%
1987 - 96,871
1988 - 98,441
1989 - $100,035

Jaw/djh
0800R/63-67
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5,880

1,500

2,628

86,661

8,666

95,327 (1986 dollars)



